

01 26 25 – WEATHER DELAY REPORT

SBC Project Number and Project Name:		Month and Year Reported Below:
Date	Weather condition causing delay	Work scheduled on critical path for this day that was delayed.
1		
2		
3		
4		
5		
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		
16		
17		
18		
19		
20		
21		
22		
23		
24		
25		
26		
27		
28		
29		
30		
31		
	Total number of days this month with delay due to weather	
	Baseline number from Section 01 26 20	
	Total – Baseline = claimable days	

END OF SECTION